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I)cLir M s  Dortch: 

Dobson Cellular Systcms, Inc. and its subsidiaries, (collectively "DCS"), by its altorneys, 
hercby submit an atlidavit and cover letter with original signatures to accompany its E91 1 
Qiiartei-ly Rcporl tiled on February 3,2003 pursuant lo the Commission's Order to tkuy.' DCS's 
Fcbruary 3 .  2003 filing included a Facsimile version of the attached affidavit. 

I f  there are any questions rcgarding this matter, pleasc contact the undersigned. 

Sincerely, 

WILKINSON BARKER KNAUER, LLP 

By: Lcc J .  Rosen 



DOESON CEL.I.bLAR SYSTEMS, [NC. 

14201 WIRELESS WAY 

OKLAHOMA CITY, OK 73134 
(405) 529-8500 

E91 I Status - Quarterly Report 

February 3,2003 

Summary of Report 

Pursuant lo the Ortlcr 10 S ~ J , ~  Dobson Cellular Systems, lnc.? as a Tier I1 carrier, 
provides in this Quarterly Reporl (“Report”) infonnation on all pending requests for Phase I and 
Phasc II services received by DCS, including: the entity requesting service; the date the request 
w a s  received;’ and the status of the request. For Phase 1 requests that have been pending for over 
six months, DCS has also included thc projected deployment date (if available), a brief 
description of the reasons for the delay, and steps it has taken to resolve the issues causing the 
tlclay. Detailed information regarding the requests is contained in the attached table. 

Phase I Service 

DCS has received 69 requcsts for Phase I scrvices and has activated service in 62 ofthese 
jurisdictions. DCS has worked diligently with its third-party location solution vendors, TCS 
Corp. and Iiitrado, as well as the public safcty community, in coordinating Phase I dcployment. 

Phase 11 Service 

A. Deployment Preparation 

rui-al and suburban markets in  19 slates. The company relies primarily upon a TDMA-based 
tielwork of base stations and switching equipment. As a result of the lack of commercial 
availabilily of compliant handset-based Phase I1 location solutions for TDMA carriers, the 
coinpaiiy has taken steps to preparc to deploy a nelwork-based solution. 

DCS’s nctwork consists of approximately 23 Mobile Switching Centers, a majority of 
which utilize equipment manufactured by Nortel Networks (“Nortel”), the rest utilizing some 
Lucent Technologies (“Lucent”) TDMA network equipment. DCS has worked with these 
cqiiipnient vendors lo prepare for Phase I1 deployment, as all switch upgrades necessary to 
supply Phase I1 services w x c  coinpleted by Lucent by August, 2002 and by Nortel by June, 
2002. 

As discussed in its waiver pctition, DCS is a mid-sized carrier servicing prcdominantly 

In addition, DCS has cxecuted an exclusive contract with Grayson Wireless to provide 
the PDE equipment necessary to deploy its Phase I1 network-based location solution. The 
vendor has conlractcd to provide compliant Phase I1 services in Erie County, PA; Genesee 
County, NY; Cattaraugus County, N Y :  Chautauqua County, NY; and Austin County, TX as 
discusscd below. In fact, DCS hopes to deploy Phase I I  services to 100% of the area in Erie 
County, PA; Gcnesee County, NY; and Catlaraugus County, NY by the March 2003 deadline or 

’ Srr  h’wi.\ion [if i h r  Coniiiii.uian ‘,Y Rule, lo Enswr Coriip~ilihilit~ iiiih Enknnced 91 I E t n w g e n q  Cnlling Sy.yfems, 
CC Llockcr KO. 94-102. Order lo Stay, 1 7  FCC Rcd 14841 (2002) (“0i.der to Smy”). 
”l‘lir i i i s t i l i i t  Rcport i s  tiled oil belnlfof  Dobson Cellular Syslcms, Inc. and its subsidiaries (collectively “DCS”). 
’ ,As indicated i n  the rable, rhe provided “requcsr date” indicates the date the PSAPlrequesting entity sent i t s  request 
I o  LKS. This date may not correspond with the date the PSAP’sIrequesling entity’s request was “val id’ per Section 
20 I SCj J o l  illc rules. 
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within  h months ofrcceipt ofthe Phase I T  request, and thus exceed its obligations. If the 
siluation does not allow for deployment, however, Dobson intends to work closely with each 
PSAP to detemiine an impleinentation schedule so that Phase I1 services can commence. 

B. Phase J I  Requests 

DCS has received requests for Phase 11 service from the following five jurisdictions: Erie 
Counly, PA; Gcnesee County, NY; Cattaraugus County, NY; Chautauqua County, NY; and 
Austiii County, TX. On October 3, 2002, thc company sent correspondence to the contacts for 
Erie, Genesee and Cattaraugus Counties, stating that i t  is tentatively considering each request 
“valid” and inlends to provide Phase TI services by March I ,  2003 or within six months of the 
PSAP’s rcquest, whichever is later. Neverrheless, to ensure that it may properly prioritize its 
E91 I-designated resources. DCS has requested each of these PSAPs to provide documentation 
ptirsuaiit lo the Rirliurilsori criteria.‘ DCS has not yet received a response to its request from 
lhese PSAPs, but is proceeding in good faith and has signed a contract with Grayson to provide 
Phase I I  capabilities in Erie and Genesee while i t  awaits response. Furthermore, in Chautauqua 
County, DCS has also requested that the PSAP provide documentation pursuant to the 
Kic.hrinlson criteria.’ Finally. Austin County recently submitted their Phase I1 request and DCS 
expccts to submit a similar rcquest for documentation 

C. Deplovment Issues 

As a Tier 11 provider employing a network-based Phase I1 solution, pursuant to the Orilev 
I O  Slit)’, DCS intends to provide Phase I1 scrvice to 100 percent of a requesting PSAP’s coverage 
area 01- population beginning March 1, 2003, or within six months, whichever is later. DCS 
remains committed to meeting these deployment benchmarks in response to valid PSAP requests 
for Phase I I  service. 

In discussions with Grayson Wireless, however, DCS has learned that lcasing and zoning 
issues may affect DCS’ ahility to meet the March I ,  2003 deployment deadline in some markets. 
Spccifically, i n  order to meet the Commission’s network-based accuracy requirements, Grayson 
Wii-elcss has informed the company that it may need to install Angle-of-Amval (“AOA”) 
antennas at certain cell sites in  addition to the Time Difference ofArrival equipment that will be 
installcd in individual cell sites. DCS has also been informed that installing AOA antennas may 
require tower modifications, lease modifications, and zoning approvals - any of which present 
the polcntial for delay 

DCS is bringing this to the Conimission’s attention as apotential issue that may affect 
DCS’s ability to provide compliant Phase I1 services by March 1, 2003. Furthermore, DCS 
hroughl similar matters to the Conimission’s attentioil in its original waiver request. ‘ 
Accordingly, if necessary, DCS may avail ilself of further waiver procedures to account for the 
potential markel-specific shortcomings a network-based solution in its rural markets may 
present. ‘The Commission has indicatcd that i t  will consider such requests.’ 

Iri. . /,I. 
Sri, Dobaoii Cel lular Syhterns, l i l c  Pel i t io i i  Tor W a i u r r  of Sections 20. I8(e), (t), and ( h )  of the Cormrussion’s 

Rule\. CC Ducket No. 94-102, a t  11-15 (filed Sept. 4,2001). 
Sw Oi.,/i,r 10 S/UJ at 11 4 1 
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As required by the Order 10 S&v, a copy of this report i s  being filed with the Chief of the 
Enfoi-cemctit Bureau, the Chief o f  the Wireless Bureau, and the Executive 
Directors and Counsels ofAPCO, N E N A ,  and NkflSA. 

Ronald L. $PI& 
Vice President and 
Sr. Corporate Counsel 

RLR:scd 
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AFFIDAVIT OF RONALD L. RlPLEY 

I ,  Ronald L.  Ripley, do herehy declare that the following i s  true and accurate: 

I am an officer of Dobson Cellular Systems, Inc. (“DCS”) 

I have reviewed the DCS E91 1 Phase II Quarterly Report (“Report”) and to the best of 
m y  knowledge, information, or belicf, all of the infomation contained in the Report is truthful 
and accurate. 

Vice President & 
Senior Corporate Counsel 

Excculed on: kh 3,%3 


